COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 19/ 2013

ESTI MATE SUMVARY 07:11: 03
CONTI D: C19241 ESTI MATE NO 0004 FINL SPEC YR 2005
PCN. 19241-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 80.0 DAYS TIME ALLOW 11/9/2012 FI XED COVPLETI ON DATI
1 -70 FRONTAGE- VAMM CREEK CULVERT REPAI R PERCENT TI ME: 83. 33 ORI G TI ME ALLON 10/ 22/201 FI XED COVPLETI ON DATI

PRQJECT NO C 0701- 217

1 -70 FRONTAGE- VAMM CREEK CULVERT REPAI R

NAME OF ROAD: 070A
PRQJECT COUNTI ES: GARFI ELD EAGLE
KI T CARSON
CONTRACTOR:
AVERI CAN VWEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 03/ 19/ 2013 DATE TI ME STARTED 08/ 06/ 2012
275 E 64th AVENUE DATE LET 08/ 06/ 2012 DATE WORK BEGAN 08/ 06/ 2012
DATE AWARDED 08/ 07/ 2012 DATE TI ME STOPPED 10/ 24/ 2012
DATE CONTRACT EXECUTED 08/ 06/ 2012 DATE ACCEPTED 10/ 24/ 2012
DENVER CO 80221 303- 455- 0838 DATE NOTI CE TO PROCEED 08/ 06/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 534, 362. 64 PARTI Cl PATI NG $ 265. 00 $ 0.00
AWARD PROJECT AM: $ 360, 615. 00 NON- PARTI CI PATI NG 534, 097. 64 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 534, 362. 64 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 534, 362. 64 0.00
TOTAL CLAI MB: $ 0. 00 RETAI NAGE 0.00 5, 409. 23
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 534, 362. 64 5, 409. 23
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 534, 362. 64 5, 409. 23
OTHER ADJUSTMENTS 0.00 0. 00
PAYNENT DUE $ 5, 409. 23

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19241 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19241-BI D ESTI MATE RUN 03/ 19/ 2013
PRQJECT:! C 0701- 217 ESTI MATE NO 0004 07:11: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00000 *Removal of Structures and Cbstructions 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0010 202-00010 *Renoval of Tree 4.000 4. 000
EACH 0. 000 0. 00
220. 00000 4. 000 880. 00
0015 202-01000 Renoval of Fence 108. 000 108. 000
LF 0. 000 0. 00
4. 25000 108. 000 459. 00
0020 202- 01300 *Renoval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00
155. 00000 2.000 310. 00
0025 202- 06000 *Renoval of Detour 1. 000 1. 000
LS 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0030 203-00100 *Muck Excavation 156. 000 156. 000
CY 0. 000 0. 00
29. 00000 156. 000 4,524. 00
0035 203-01582 *Truck (Dunp) 2. 000 2.000
HOUR 0. 000 0. 00
90. 00000 2.000 180. 00
0040 203-01590 Front End Loader (Rubber Tire) 18. 000 18. 000
HOUR 0. 000 0. 00
110. 00000 18. 000 1, 980. 00
0045 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0050 203-01597 Pot hol i ng 4.000 4. 000
HOUR 0. 000 0. 00
225. 00000 4. 000 900. 00
0055 203-02330 Labor er 102. 000 102. 000
HOUR 0. 000 0. 00
42. 00000 102. 000 4,284. 00



CONTI D C19241 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19241-BI D ESTI MATE RUN 03/ 19/ 2013
PRQIECT: C 0701-217 ESTI MATE NO 0004 07:11: 03
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 206- 00000 *Structure Excavation 1, 416. 000 1, 416. 000
CY 0. 000 0. 00
20. 00000 1, 416. 000 28, 320. 00
0065 206- 00100 *Structure Backfill (dass 1) 242. 000 242.000
CY 0. 000 0. 00
45. 00000 242.000 10, 890. 00
0070 206- 00200 Structure Backfill (dass 2) 786. 000 786. 000
CY 0. 000 0. 00
22. 00000 786. 000 17, 292. 00
0075 207-00205 Topsoi | 100. 000 100. 000
CY 0. 000 0. 00
21. 00000 100. 000 2,100. 00
0080 208- 00007 *Erosi on Log (8 Inch) 40. 000 40. 000
LF 0. 000 0. 00
3. 50000 40. 000 140. 00
0085 208-00045 Concrete Washout Structure 2. 000 2.000
EACH 0. 000 0. 00
1, 240. 00000 2.000 2,480. 00
0090 208- 00400 Wat er Control 1. 000 1. 000
LS 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
0095 210-00810 Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
270. 00000 1. 000 270. 00
0100 210-01000 *Reset Fence 92. 000 92. 000
LF 0. 000 0. 00
26. 00000 92. 000 2,392.00
0105 210-01130 *Reset CGuardrail Type 3 250. 000 250. 000
LF 0. 000 0. 00
48. 00000 250. 000 12, 000. 00
0110 210-01200 *Reset End Anchor age 1. 000 1. 000
EACH 0. 000 0. 00

585. 00000 1. 000 585. 00



CONTI D C19241 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19241-BI D ESTI MATE RUN 03/ 19/ 2013
PRQJECT: C 0701- 217 ESTI MATE NO 0004 07:11: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 212-00006 *Seedi ng (Native) 0. 600 0. 600
ACRE 0. 000 0. 00
5, 350. 00000 0. 600 3,210. 00
0120 213-00012 *Spray-on Mul ch Bl anket 0. 600 0. 600
ACRE 0. 000 0. 00
6, 400. 00000 0. 600 3, 840. 00
0125 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 120. 000 120. 000
SY 0. 000 0. 00
2. 00000 120. 000 240. 00
0130 304- 03005 *Aggregat e Base Course (O ass 3) 85. 000 85. 000
CY 0. 000 0. 00
41. 00000 85. 000 3, 485. 00
0135 304- 06007 *Aggregat e Base Course (C ass 6) 217. 000 217.000
CY 0. 000 0. 00
40. 00000 217.000 8, 680. 00
0140 309- 10600 *Lean Concrete Base (6 Inch) 169. 000 169. 000
SY 0. 000 0. 00
27.00000 169. 000 4, 563. 00
0145 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 101. 550 101. 550
TON 0. 000 0. 00
200. 00000 101. 550 20, 310. 00
0150 506-00218 Riprap (18 Inch) 228. 000 228. 000
CY 0. 000 0. 00
37. 00000 228. 000 8, 436. 00
0155 601-01050 *Concrete Cass B (Vall) 173. 000 173. 000
CY 0. 000 0. 00
620. 00000 173. 000 107, 260. 00
0160 602- 00000 *Rei nforcing Steel 25, 181. 000 25, 181. 000
LB 0. 000 0. 00
1. 00000 25,181. 000 25,181. 00
0165 603-71008 *10x8 Foot Concrete Box Cul vert (Precast) 59. 000 59. 000
LF 0. 000 0. 00
750. 00000 59. 000 44, 250. 00



CONTI D: C19241 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19241-BI D ESTI MATE RUN 03/ 19/ 2013
PRQJECT: C 0701- 217 ESTI MATE NO. 0004 07:11: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 603-71210 *12x10 Foot Concrete Box Cul vert (Precast) 30. 000 30. 000
LF 0. 000 0. 00
1, 025. 00000 30. 000 30, 750. 00
0175 606- 02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
2, 100. 00000 2.000 4, 200. 00
0180 607- 00005 *End Post 5. 000 5. 000
EACH 0. 000 0. 00
425. 00000 5. 000 2,125.00
0185 607-11350 *Fence Deer 196. 000 196. 000
LF 0. 000 0. 00
18. 00000 196. 000 3,528. 00
0190 607- 60004 *4 Foot Gate Wl k 2. 000 2. 000
EACH 0. 000 0. 00
465. 00000 2.000 930. 00
0195 613-01300 *3 Inch BElectrical Conduit (Plastic) 490. 000 490. 000
LF 0. 000 0. 00
7.50000 490. 000 3,675. 00
0200 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0205 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0210 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
35, 900. 00000 1. 000 35, 900. 00
0215 627-00005 *Epoxy Pavenent Mar ki ng 8. 000 8. 000
GAL 0. 000 0. 00
125. 00000 8. 000 1, 000. 00
0220 630- 00000 *Fl aggi ng 45. 000 45. 000
HOUR 0. 000 0. 00
11. 00000 45. 000 495. 00



CONTI D C19241 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19241-BI D ESTI MATE RUN 03/ 19/ 2013
PRQJECT: C 0701- 217 ESTI MATE NO 0004 07:11: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630- 00007 *Traffic Control Inspection 71.000 71.000
DAY 0. 000 0. 00
150. 00000 71.000 10, 650. 00
0230 630-00012 *Traffic Control Managenent 5. 000 5. 000
DAY 0. 000 0. 00
320. 00000 5. 000 1, 600. 00
0235 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
5. 50000 2.000 11. 00
0240 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 8. 000
EACH 0. 000 0. 00
5. 50000 8. 000 44.00
0245 630- 80342 *Construction Traffic Sign (Panel Size B) 26. 000 26. 000
EACH 0. 000 0. 00
5. 50000 26. 000 143. 00
0250 630-80343 Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
535. 00000 0. 000 0. 00
0251 630-80343 *Construction Traffic Sign (Panel Size C) CO 003 2.000 2. 000
EACH 0. 000 0. 00
5. 50000 2.000 11. 00
0255 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
yee) EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0256 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 1. 000
Type) CO 003
EACH 0. 000 0. 00
535. 00000 1. 000 535. 00
0260 630-80359 Portabl e Message Sign Panel 0. 000 0. 000
DAY 0. 000 0. 00
5. 50000 0. 000 0. 00
0261 630-80359 *Portabl e Message Sign Panel CO 003 0. 000 0. 000
DAY 0. 000 0. 00
21. 00000 0. 000 0. 00



CONTI D C19241 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19241-BI D ESTI MATE RUN 03/ 19/ 2013
PRQJECT: C 0701- 217 ESTI MATE NO 0004 07:11: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0265 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 50. 000
EACH 0. 000 0. 00
5. 50000 50. 000 275.00
0270 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
5. 50000 0. 000 0. 00
0275 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
5. 50000 0. 000 0.00
0280 630-80377 *Portabl e Water Filled Barrier (Tenporary) 48. 000 48. 000
LF 0. 000 0. 00
48. 00000 48. 000 2,304.00
0285 630-80390 *Channel i zi ng Device (Special) 25. 000 25. 000
EACH 0. 000 0. 00
5. 50000 25. 000 137.50
0290 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700-70034 F/ A Li quidated Incentive 18, 000. 000 18, 000. 000
F A 0. 000 0. 00
1. 00000 18, 000. 000 18, 000. 00
0300 700-70035 *F/ A CBC Gap O osure 2,338. 750 2,338. 750
F A 0. 000 0. 00
1. 00000 2,338. 750 2,338.75
0310 621-00450 Det our Pvnt CO- 004 MCR LI 01 437. 000 437. 000
SY 0. 000 0. 00
42.15000 437. 000 18, 419. 55
0315 626-00100 Mobi i zation (W o Autopay) CO 004 MCR LI 02 1. 000 1. 000
LS 0. 000 0. 00
665. 00000 1. 000 665. 00
0320 203-00000 Uncl Excav CO 002 228. 000 228. 000
CcY 0. 000 0. 00
10. 00000 228. 000 2,280. 00



CONTI D C19241 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19241-BI D ESTI MATE RUN 03/ 19/ 2013
PRQIECT: C 0701-217 ESTI MATE NO 0004 07:11: 03
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 515-00120 Wat er proof i ng (Menbrane) CO 002 12. 000 12. 000
Sy 0. 000 0. 00
85. 00000 12. 000 1, 020. 00
0330 900-00014 Added Item (Lunp Sum)/ 10X8 CBC Added Rei nforcing Steel 1. 000 1. 000
/ CO 002
LS 0. 000 0. 00
1, 450. 00000 1. 000 1, 450. 00
0335 900- 00014 Added Item (Lunp Sun)/ 12X10 CBC Added Rei nforcing 1. 000 1. 000
Steel / CO 002
LS 0. 000 0. 00
775. 00000 1. 000 775. 00
0340 900- 00007 Added Item (Each)/ Structure Signs / CO 002 2.000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
0345 625- 00000 Const Surveyi ng CO 002 1. 000 1. 000
LS 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
0350 900- 00007 Added |tem (Each)/ Fence Bracing / CO 002 2.000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0355 613-07023 Pul | Box (24"x36"x24") CO 002 2. 000 2.000
EACH 0. 000 0. 00
1, 425. 00000 2.000 2, 850. 00
0360 700- 70035 F/A CO-005 MCR LI No. 3/ Filter Material (O ass B) 615. 070 615. 070
F A 0. 000 0. 00
1. 00000 615. 070 615. 07
0365 203-01565 Hydraul i ¢ Excavator / CO 005 MCR LI No. 4 18. 000 18. 000
HOUR 0. 000 0. 00
175. 00000 18. 000 3, 150. 00
0370 700- 70035 F/A CO-005 MCR LI No. 5/ Riprap (18 Inch) 4, 849. 840 4, 849. 840
F A 0. 000 0. 00
1. 00000 4, 849. 840 4,849. 84
0375 700- 70035 F/A CO- 005 MCR LI No. 6 / Gout 619. 850 619. 850
F A 0. 000 0. 00

1. 00000 619. 850 619. 85



CONTI D: C19241 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19241-BID ESTI MATE RUN 03/19/ 2013
PRQIECT: C 0701- 217 ESTI MATE NO 0004 07: 11: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0380 700- 70035 F/A CO- 005 MCR LI No. 7 / Crane Cost Difference 5, 156. 100 5, 156. 100
F A 0. 000 0. 00
1. 00000 5, 156. 100 5, 156. 10
0385 420-00102 Geotextile (Er Cont) (CL 1) / CO005 MCR LI No. 8 228. 000 228. 000
Sy 0. 000 0. 00
3. 00000 228. 000 684. 00
0390 900- 00010 Added Item (Hour)/ Skid Steer / CO- 005 MCR LI No. 9 10. 000 10. 000
HOUR 0. 000 0. 00
40. 00000 10. 000 400. 00
0395 700- 70035 F/ A CO- 005 MCR LI No. 10 / Auger Rental 169. 980 169. 980
F A 0. 000 0. 00
1. 00000 169. 980 169. 98
CAT 0200 CURRENT AMI  $ 534,097.64 $ 0.00% 534, 097. 64
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0305 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
265. 00000 1. 000 265. 00
CAT 0400 CURRENT AMI  $ 265.00 $ 0.00% 265. 00
PRQJIECT TOTAL CURRENT AMI $ 534,362.64 $ 0.00% 534, 362. 64




